SOW-04-C41-8D865B-1/1
SOW-05-PMM122-8D865B-1/1
SOW-06-PMM122-8D865B-/1

SOW CHANGE PROPOSAL

Change 1
Change 1
Change 1

08/03/2004
08/03/2004
08/03/2004

STATEMENT OF WORK (SOW)

for the
REBUILD
of the

AMPLIFIER ASSEMBLY, AM-6545B/GRC-193B(V)

NSN 5895-01-270-5095

SOW-04-C41-8D865B -1/1
SOW-05-PMM122-8D865B -1/1
SOW-06-PMM122-8D865B -1/1

Change 1
Change 1
Change 1

Change NSN 5895-01-270-5095 to read 5996-01-270-5095.

If approved, does this proposed change have the potential to have an impact on the cost or schedule?
* Yes/_/ or No/X/ (Place and X in the appropriate block)

*Changes that have the potential to impact cost or schedule will be reviewed by Maintenance Directorate
(MD) and an impact statement provided to SCMC. Changes that do not have the potential to impact cost or
schedule may not be reviewed by MD.
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